
MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
FINAL PROGRESS REPORT 
FEDERAL LEAD SITE 

FINAL REPORT 
SUMMARY OF ACTIVITIES 

Site name: Albion Sheridan Landfill MSCA #: V995339-01-0 
Activity: Rl/FS Budget period: 4/1/92 - 9/30/96 

TASK 1: TECHNICAL ASSISTANCE 

The Michigan Department of Environmental Quality (MDEQ) has provided EPA with 
assistance throughout the RI/FS. Activities have included: 

Review and comment on all draft and final RI/FS documents, such as work 
plans, RI and FS reports, proposed plan, and ROD; 

Assistance with the oversight of on-site field activities; 

Participation in several technical meetings with EPA, their consultants, 
and the PRPs to discuss the interim action, results of the RI report, 
cleanup alternatives and ARARs. 

The MDEQ also conducted state funded activities (a magnetometer survey and 
monitoring activities) within the RI phase. All information was shared with 
EPA through meetings and correspondence. 

TASK 2: COMMUNITY RELATIONS 

Under the Community Relations task, the MDEQ attended public meetings, 
responded to inquiries from the public and assisted the EPA public relations 
specialist with maintaining the mailing lists. 

FINANCIAL REPORTING BY TASK: 

BUDGETED AMOUNT: 
ESTIMATED EXPENDITURES TO DATE: 

TASK 1 Task 2 
$54,000 $6000 
$54,125 $5875 

TOTAL FUNDING FOR THIS ACTIVITY: $60,000 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $ 60,000 
FUNDS REMAINING (BALANCE): $0 

Date 

(Supervisor) 
Date .r/7/^/ 

/ / 

u s EPA RECORDS CENTER REGION 5 

V 470903 
rev. 1/93 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY96, Ql 

Site name: Albion-Sheridan LF MSCA #: V995339-01-0 
Activity: RI/FS Budget period ends: 09/30/96 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN 
OR PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: 
No activities during this reporting period. 

TASK 2: COMMUNITY RELATIONS: 
No activities during this reporting period. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

ESTIMATED EXPENDITURES THIS QUARTER: $ 0 $ 0 
ESTIMATED EXPENDITURES TO DATE: $54,125 $5,875 

TOTAL FUNDING FOR THIS ACTIVITY: $60,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 0 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $60,000 

TIME AND FUNDS REMAINING (BALANCE): 12 months and $0 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 12 months and 
$2,750 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: A 
request for additional funding to close out this grant and to cover the 
additional activities requested bv the RPM is being submitted to the EPA. 

Prepared by ^\JNLJO>-N V4>A\VS:N\\^\K^ Date 

Approved b y / ^ ^ ^ J ^ C ^ A / / ^ - ^ Date J . / Z / j ' / 
( S u p e r v i s o r ) / / 7 " 

NOTE: The cost estimates for this reporti'ng period should by viewed as rough 
estimates as they are based on incomplete expenditure data due to the new 
accounting system being implemented by the State of Michigan. Subsequent 
reports may need to revise this information as more complete expenditure data. 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY95, Q4 

Site name: Albion-Sheridan LF MSCA #: V995339-01-0 
Activity: RI/FS Budget period ends: 09/30/96 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: 
No activities during this reporting period. 

TASK 2: COMMUNITY RELATIONS: 
No activities during this reporting period. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

ESTIMATED EXPENDITURES THIS QUARTER: $ 0 $ 0 
ESTIMATED EXPENDITURES TO DATE: $54,125 $5,875 

TOTAL FUNDING FOR THIS ACTIVITY: $60,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 0 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $60,000 

TIME AND FUNDS REMAINING (BALANCE): 12 months and $0 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 12 months and $2,750 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: A request 
for additional funding to close out this grant and to cover the additional 
activities requested by the RPM is being submitted to the EPA. 

Prepared by Q g ^ y ^ j ^ ^ T n ^ s ^ ^ Date l o / z C / f ^ 
7 (Project Manager) 

Approved by M A / * ^ S ^ H A U Date f ' ^ /^ytT 
(Supervisor) 

NOTE: The cost estimates for this reporting period should be viewed as rough 
estimates as they are based on incomplete expenditure data due to the new 
accounting system being implemented by the State of Michigan. Subsequent reports 
may need to revise this information as more complete expenditure data becomes 
available. 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY95, Q3 

Site name: Albion-Sheridan LF MSCA #: V995339-01-0 
Activity: RI/FS Budget period ends: 09/30/96 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASKl:, TECHNICAL ASSISTANCE: 
No activities during this reporting period. 

TASK 2: COMMUNITY RELATIONS: 
No activities during this reporting period. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

ESTIMATED EXPENDITURES THIS QUARTER: $ 0 $ 0 
ESTIMATED EXPENDITURES TO DATE: $54,125 $5,875 • 

TOTAL FUNDING FOR THIS ACTIVITY: $60,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 0 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $60,000 

TIME AND FUNDS REMAINING (BALANCE): 15 months and $0 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 15 months and $2,750 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: A request 
for additional funding to close out this grant and to cover the additional 
activities requested by the RPM is being submitted to the EPA. 

Prepared by ( I /U^^JLO A T ^ <^x.̂ -o Date S/// / ^S ' 
7 (Project Mamager) 

Approved by y^^ttT^^(2MjL^ Date ^ A / f T ^ 
(Supervisor) 

NOTE: The cost estimates for this reporting period should be viewed as rough 
estimates as they are based on incomplete expenditure data due to the new 
accounting system being implemented by the State of Michigan. Subsequent reports 
may need to revise this information as more complete expenditure data becomes 
available. 

Page 1 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY95, Q2 

Site name: Albion-Sheridan LF MSCA #: V995339-01-0 
Activity: RI/FS Budget period ends: 09/30/96 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: Reviewed and provided comment to the EPA on the 
draft and final ROD. The MDNR also provided State concurrence to the EPA on the 
ROD. 

TASK 2: COMMUNITY RELATIONS: No activities during this reporting period. 
Providing assistance as needed. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

ESTIMATED EXPENDITURES THIS QUARTER: $ 2,125 $ 0 
ESTIMATED EXPENDITURES TO DATE: $54,125 $5,875 

TOTAL FUNDING FOR THIS ACTIVITY: $60,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 2,125 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $60,000 

TIME AND FUNDS REMAINING (BALANCE): 18 months and $0 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 18 months and $1,500 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: A request 
for additional funding to close out this grant and to cover the additional 
activities requested by the RPM is being submitted to the EPA. 

NOTE: The cost estimates for this reporting period should be viewed as rough 
estimates as they are based on incomplete expenditure data due to the new 
accounting system being implemented by the State of Michigan. Subsequent reports 
may need to revise this information as more complete expenditure data becomes 
available. 

Page 1 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMPSUM MSCA 

Reporting Period: FY94, Q2 

Site name: Albion-Sheridan LF MSCA #: V995339-01-0 
Activity: RI/FS Budget period ends: 09/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: During this reporting period, the MDNR-conducted 
reviews and provided comments on the Draft Applicable, Relevant and Appropriate 
Requirements, the Draft Remedial Investigation, and the Draft Remedial 
Alternatives. Also during January of this reporting period, the MDNR spent 
considerable time during preparations to resolve the dispute between the EPA and 
the MDNR regarding the MDNR request to the EPA to conduct test pitting at 
selected anomalies identified during the Magnetometer Survey. On February 1, 
1994, a tele-conference was held between EPA and MDNR. This tele-conference 
concluded the Dispute Resolution Process with the following agreements: 1) On the 
installation of additional monitor wells, it was agreed that the monitor well 
nest that is to be installed to the south will be located between Erie Road and 
the railroad tracks; if monitoring of the well installed between existing monitor 
wells 3 and the MDNR's proposed location 4 identifies carcinogenic contaminants 
above levels of concern, then the EPA agrees to install at least one additional 
downgradient monitoring well, 2) The MDNR will develop and" submit to EPA a 
proposal to test pit high priority anomalies. The EPA agrees to evaluate the 
results of the test pitting prior to recommending a remedy for the site; Also 
during this reporting period, the MDNR received and is in the process of 
reviewing the Draft Risk Assessment and the Draft Feasibility Study. During this 
reporting period, we also reviewed expenditure reports, developed, completed and 
reviewed Quarterly Progress Reports for the FY93, Q3 reporting period. 

TASK 2: COMMUNITY RELATIONS: During this reporting period, no contacts with the 
public were made regarding this site. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

BUDGETED AMOUNT: $36,000 $9,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 6,827 $-0-
ESTIMATED EXPENDITURES TO DATE: $40,025 $4,975 
PLANNED EXPENDITURES TO DATE: $40,025 $4,975 

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

Page 1 



TOTAL FUNDING FOR THIS ACTIVITY: $45,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 6,827 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $45,000 

TIME AND FUNDS REMAINING (BALANCE): 6 months $-0-

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 
6 months $10,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
There are insufficient funds remaining in the cooperative agreement to provide 
state input through completion of the RI/FS. During this reporting period the 
MDNR submitted a cooperative agreement application for a grant increase in the 
amount of $10,000. We are awaiting EPA action on this request. 

Pî epared by I U . . . ^ v d ^ J d a M Date S / 9 / ^ L / 
(Project nanager) //^ 

Approved by r J ? . . . . . . J L i . J < : ^ ^ L L A ^ ^ Date S / v / f / 
(Supervisor) r^\ ^ 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY94, Q2 

Site name: Albion-Sheridan LF MSCA #: V995339-01-0 
Activity: RI/FS Budget period ends: 09/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: The MDNR reviewed and provided written comment 
to the EPA regarding the Draft Risk Assessment and the Draft Feasibility Study, 
During this reporting period, we also reviewed expenditure reports, developed, 
completed and reviewed Quarterly Progress Reports for the FY93, Q3 reporting 
period. 

TASK 2: COMMUNITY RELATIONS: No activity during this reporting period. 

FINANCIAL REPORTING BY TASK: 
TASK I TASK 2 

BUDGETED AMOUNT: 
ESTIMATED EXPENDITURES THIS QUARTER: 
ESTIMATED EXPENDITURES TO DATE: 
PLANNED EXPENDITURES TO DATE: 

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $55,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 3,089 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $52,114 

TIME AND FUNDS REMAINING (BALANCE): 3 months $2,886 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 6 months $7,900 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
There are insufficient funds remaining in the cooperative agreement to provide 
state input through completion of the RI/FS. The MDNR is preparing an 
application to amendment the cooperative agreement for an additional $5,000. 
This application will be submitted as soon as possible. 

Prepared by --^i-.v^^j J^ T O w ^ . ^ ^ Date 8 - / C ' - ' ^ ^ 
i (Project Manageif) 

Approved by /'/^^ . ̂/!, .̂  ̂ ^^- y^< i . / r -z .^ ,^ . ' - / Date ^-', 
'-^(Supervisor) 
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$46,000 
$ 3,089 
$47,140 
$47,140 

$9,000 
$-0-
$4,975 
$4,975 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY94, Ql 

Site name: Albion-Sheridan LF MSCA #: V995339-0I-0 
Activity: RI/FS Budget period ends: 09/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: During this reporting period, the MDNR conducted 
a Magnetometer Survey over the entire surface of the landfill, utilizing state 
funds. The results of the survey were presented to the EPA on December 15, 1993. 
On November 22, 1993, the EPA and the MDNR held a meeting at the offices of WW 
Engineering and Science, the EPA contractor for the site. The purpose of the 
meeting was to discuss: the application of the presumptive remedy guidance for 
this site; the status of the Remedial Investigation; streamlining the Feasibility 
Study; site enforcement status and the project schedule. In addition, potential 
remedial alternatives for source control and groundwater that may be evaluated 
in the Feasibility Study were discussed. The meeting concluded with an agreement 
that certain tasks would be accomplished by the EPA and the MDNR according to an 
agreed to time schedule. Late in December 1993, the MDNR received replacement 
pages for the Draft Phase I Summary Report, The report is now called the 
Remedial Investigation Report. The MDNR will begin the review on the amended 
report, following the hoiidaysj in January 1994. On December 13, 1993, MDNR 
staff made a site visit for the purpose of collecting static water levels from 
selected monitor wells at the site, including the MDNR wells in the area of the 
Orchard Knolls Subdivision. Staff also managed to locate MDNR monitor well 
number 1 at Orchard Knolls, which heretofore had remained lost. The new static 
water level data was used by MDNR to evaluate the theory that there is a 
northwest component to groundwater flow from the site. The MDNR analysis of the 
groundwater flow from the site was also presented to the EPA on December 15, 
1993. Pending the EPA evaluation of the MDNR Magnetometer and groundwater flow 
data, the EPA and MDNR may enter the Dispute Resolution process. During this 
reporting period, we also reviewed expenditure reports, developed, completed and 
reviewed Quarterly Progress Reports for the FY93, Q3 reporting period. 

TASK 2: COMMUNITY RELATIONS: During this reporting period, only two contacts 
with the public were made regarding this site. The contacts both occurred during 
the preparation for and the performance of the Magnetometer Survey. MDNR staff 
were contacted on the site by Mr. Prater, the homeowner on the south side of the 
site and by the former owner of the southern portion of the landfill who recently 
sold land included in the fill area to Mr. Prater. No other community relations 
work was accomplished this reporting period. 

Page I 



n/iZ-lfS 

MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY93, Q4 

Site name: Albion-Sheridan LF MSCA #: V995339-01-0 
Activity: RI/FS Budget period ends: 09/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: During this reporting period, the MDNR continued 
our review of the Draft Phase I Summary Report on the field investigation 
conducted at the site. Following a cursory review of the document, MDNR staff 
met with the EPA on June 30, 1993, at the offices of the EPA contractor in Grand 
Rapids, Michigan, to discuss the report and explore, what if any additional field 
work needed to done at the site. Following the meeting, MDNR staff had the 
opportunity to conduct a detailed review on the data presented in the report. 
We concluded that there were some significant problems that were identified by 
the report and expressed our concerns in our comments dated July 14. 1993. The 
EPA reviewed our comments and on August 5^ 1993 a rnnfprpnrp ra]J was held 
between EPA and MDNR staff. During the meeting, EPA asked for and MDNR agreed 
to submit as list of recommendations that MDNR felt needed to be implemented. 
In a letter dated August 10, 1993, the MDNR stated our recommeixdations for 
additional work to be done at the site. We also reviewed expenditure reports, 
developed, completed and reviewed Quarterly Progress Reports for the FY93, Q3 
reporting period. The MDNR also reached a decision this reporting period to 
proceed with a state funded Magnetometer Survey over the entire surface of the 
landfill. It should be noted here that no funds from any federal grant have, are 
or will be used to conduct this survey. 

TASK 2: COMMUNITY RELATIONS: No community relations work was completed for this 
site under this grant during this reporting period. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

BUDGETED AMOUNT: $36,000\* $9,000\ .. 
ESTIMATED EXPENDITURES THIS QUARTER: $ 9,524 \u«|75 $-0- ) ^ ^ O t S ^ ^ 
ESTIMATED EXPENDITURES TO DATE: $31,080^ . \ [ ^ $4,975^ / 
PLANNED EXPENDITURES TO DATE: $31,000 ^ $5,000 

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $45,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 9,524 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $36,055 

TIME AND FUNDS REMAINING (BALANCE): 12 months $8,945 



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 
12 months $11,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
None 

Prepared by Date 
(Project Manager) 

Approved by ^ ^ L t ^ r ^ o f ^ U i ^ Y r K ^ x d / M . - Q r ^ Date / h / ^ ' 9 ^ 
(Supervisor) ^ ^ y . ' 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY93, Q3 

Site name: Albion-Sheridan LF MSCA #: V995339-01-0 
Activity: RI/FS Budget period ends: 09/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR' 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: The Michigan Department of Natural Resources 
(MDNR) received and reviewed the Work PI and for a supplemental geophysical survey 
to be conducted west of the landfill, Comments were transmitted to the EPA. The 
MDNR also prepared a grant application and submitted same to the EPA during this 
reporting period. On June 14, 1993, we received and began reviewing the Draft 
Phase I Summary Report on the field investigation conducted at the site. 
Following a cursory review of the document, MDNR staff met with the EPA on June 
30, 1993, at the offices of the EPA contractor in Grand Rapids, Michigan, to 
discuss the report and explore what if any additonal field work needed to done 
at the site. We also reviewed expenditure reports, developed, completed and 
reviewed Quarterly Progress Reports for the FY93, Q2 reporting period, 

TASK 2: COMMUNITY RELATIONS: No community relations work was completed for this 
site under this grant during this reporting period, 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

BUDGETED AMOUNT: $24,000 $6,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 1,660 $-0-
ESTIMATED EXPENDITURES TO DATE: $21,556 $4,975 
PLANNED EXPENDITURES TO DATE: $21,556 $4,975 

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $30,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 1,660 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $26,531 

TINE AND FUNDS REKAINING (BALANCE): 15 months $3,469 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 
15 months $15,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
The MDNR has determined that the funds remaining for this activity will not be 
sufficient to provide assistance through the remainder of this activity. Funds 
are available on the Superfund Comprehensive Accomplishments Plan for this 



activity and the MDNR has submitted a grant application for $15,000 during this 
reporting period. 

Prepared by 

Approved by 

^^^O^ VJ>^^-i^^^^^^ Date ^ / W 9 ^ 
(Project Manager) ^ / • 

C U . U ] . ] • ̂ ^C^'L(^^.. Vf)ate ^ / / A ^ 
(Supervisor) T ^ 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUH MSCA 

Reporting Period: FY93, Q2 . 

Site name: Albion-Sheridan LF MSCA #: V995339-01-0 
Activity: RI/FS Budget period ends: 09/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE ANO ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: The Michigan Department of Natural Resources 
(MDNR) received and reviewed the preliminary monitor well analysis data supplied 
by the U.S. Environmental Protection Agency (EPA). The MDNR also supplied the 
EPA with a copy of the Michigan Water Resources Conmission exemption for 
groundwater cleanups. We also reviewed expenditure reports, developed, completed 
and reviewed Quarterly Progress Reports for the FY93, Ql reporting period. 

TASK 2: COMMUNITY RELATIONS: On January 20, 1993, the MDNR participated with 
the EPA in a public informational session at the Parma Township Hall. The 
purpose of the meeting was to inform the citizens of Parma Township of the site 
status and give the citizens a perspective of the direction that the Remedial 
Investigation is heading. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

BUDGETED AMOUNT: $24,000 $6,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 2,102 $ 526 
ESTIMATED EXPENDITURES TO DATE: $19,896 $4,975 
PLANNED EXPENDITURES TO DATE: $19,900 $5,000 

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $30,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 2,628 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $24,871 

TIME AND FUNDS REMAINING (BALANCE): 18 months $5,129 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 
18 months $15,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
Charges include corrections to the account from charges made to incorrect account 
and cost center numbers during FY93,Q1. The MDNR has determined that the funds 
remaining for this activity will not be sufficient to complete the project. 
Funds are available on the Superfund Comprehensive Accomplishments Plan for this 
activity and the MDNR will be submitting an application fonUtese funds during 
FY93, Q3. 



Prepared by Date 
(Project Manager) 

Approved by ^ y ' . < ^ ^ . ^ c < . . ^ £ j : : : / ^ A s > d h u ^ ^ Date 5?/' ' ^ / 9 3 
(Supervisor) 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY93, Ql 

Site nane: Albion-Sheridan LF MSCA I: V995339-01-0 
Activity: RI/FS Budget period ends: 09/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: The Michigan Department of Natural 
Resources (MDNR) provided the U.S. Environmental Protection Agency with 
contractor oversight during field activities. These included the 
installation of monitor wells, installation of soil borings, installation 
of fencing, collecting water samples during vertical sampling for monitor 
well installation, conducting the EM-31 and EM-34 geophysical surveys and 
the magnetometer survey, and monitor well development. The MDNR also 
participated in a working meeting at the site during which the preliminary 
data from the vertical sampling was presented and discussed, 

TASK 2: COMMUNITY RELATIONS: On December 3, 1992, the MDNR staff were 
invited to participate in an open public informational session at Albion 
College, The site status was presented and general information was given 
about the Superfund program. The audience was encouraged to ask question 
regarding the site or any other environmental matter. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

BUDGETED AMOUNT: $24,000 $6,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 6,498 $1,625 
ESTIMATED EXPENDITURES TO DATE: $17,794 $4,449 
PLANNED EXPENDITURES TO DATE: $17,794 $4,449 

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $30,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 8,123 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $22,243 

TIME AND FUNDS REMAINING (BALANCE): 21 months $7,757 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 
21 months $15,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
The MDNR has determined that the funds remaining for this activity 
will not be sufficient to complete the project. The funds are 
available on the Superfund Comprehensive Accomplishments Plan for 
this activity and the MDNR will be submitting an application for 
these funds during FY93, Q3. 



Prepared by Date " 
(Project Manager) 

Approved by Uiauu^JUs><- ( > ~ ^ K l A - e u S ^ ^ Date o2 / / <= h 3 
(Supervisor) ~7 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY95, Ql 

Site name: Albion-Sheridan LF MSCA #: V995339-01-0 
Activity: RI/FS Budget period ends: 09/30/96 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: The MDNR constructed a drum containment pad in 
the central portion of the site and moved drums and debris from the south end of 
the site (along Erie Road) to the vicinity of the containment pad. This activity 
was conducted at the request of the RPM in order for the EPA to provide the 
property owners access to the southern portion of the site. 

TASK 2: COMMUNITY RELATIONS: Attended an EPA Public meeting in Albion, Michigan 
to discuss the proposed plan for final remedial action. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

ESTIMATED EXPENDITURES THIS QUARTER: $ 3,000 $ 475 
ESTIMATED EXPENDITURES TO DATE: $52,000 $5,875 

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $60,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 3,475 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $57,875 

TIME AND FUNDS REMAINING (BALANCE): 21 months and $2,126 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 21 months and $2,126 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A 

Prepared by Ctfĵ ^^ ĵuD £ I D u ^ j u ^ Date a/6 / 9 S 
I (Project Martager) ~ 

Approved by y ^ ^ ^ ^ ^ ^ - ^ y ^ / ^ ^ i J > A / - ^ ^ ^ J ^ f Date y A / f J ^ 
'(Supervisor) / ^ ^ /^ ^ \ ^ ^ 

NOTE: The cost estimates for^his reporting period should be viewed as rough 
estimates as they are based on incomplete expenditure data due to the new 
accounting system being implemented by the State of Michigan. Subsequent reports 
may need to revise this information as more complete expenditure data becomes 
available. 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY94, Q4 

Site name: Albion-Sheridan LF MSCA #: V995339-01-0 
Activity: RI/FS Budget period ends: 09/30/96 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: The MDNR Attended a meeting with EPA and Earth 
Tech to discuss draft FS report and preferred remedial alternatives for the site. 
The MDNR also reviewed and provided comment to the EPA regarding the Draft 
Proposed Plan. 

TASK 2: COMMUNITY RELATIONS: Reviewed and commented on the Draft Proposed Plan 
Fact Sheet. Discussed the status of cleanup with the resident (Mr. Luster 
Prater) living adjacent to the site. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

ESTIMATED EXPENDITURES THIS QUARTER: $ 1,027 $ 425 
ESTIMATED EXPENDITURES TO DATE: $48,167 $5,400 

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $60,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 1,452 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $53,567 

TIME AND FUNDS REMAINING (BALANCE): 2 years and $6,433 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 1 year and $6,433 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A 

Prepared by (2n^ .̂..̂ ua ^ . I T i u u - C i Date / / - S - f j 
I (Project Marwiger) 

Approved by LO(I&Puw>t^ \ ^ ^ < - J P V ^ ^ Date I ( / g^lf ^ 
(Supervisor) vS 1 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY94, Q / ^ 

Site name: Albion-Sheridan LF MSCA #: V995339-01-0 
Activity: RI/FS Budget period ends: 09/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: The MDNR reviewed and provided written comment 
to the EPA regarding the Draft Risk Assessment and the Draft Feasibility Study. 
During this reporting period, we also reviewed expenditure reports, developed, 
completed and reviewed Quarterly Progress Reports for the FY93, Q3 reporting 
period, 

TASK 2: COMMUNITY RELATIONS: No activity during this reporting period, 

FINANCIAL REPORTING BY TASK: 

BUDGETED AMOUNT: 
ESTIMATED EXPENDITURES THIS QUARTER: 
ESTIMATED EXPENDITURES TO DATE: 
PLANNED EXPENDITURES TO DATE: 

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $55,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 3,089 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $52,114 

TIME AND FUNDS REMAINING (BALANCE): 3 months $2,886 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 6 months $7,900 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
There are insufficient funds remaining in the cooperative agreement to provide 
state input through completion of the RI/FS. The MDNR is preparing an 
application to amendment the cooperative agreement for an additional $5,000. 
This application will be submitted as soon as possible. 

Prepared by C,j^,;.vo^) ^ T O w.e.^^ Date 8 -(0 '- ' l4 
• - • - - " lel) 

TASK 1 
$46,000 
$ 3,089 
$47,140 
$47,140 

TASK 2 
$9,000 
$-0-
$4,975 
$4,975 

Approved by 

(Project Manageii 

^r . , .^ .^^^ /^ / Date ̂ A/f^ 
(Supervisor) ^̂ -/ / / 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY94, Q2 

Site name: Albion-Sheridan LF MSCA #: V995339-01-0 
Activity: RI/FS Budget period ends: 09/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: During this reporting period, the MDNR conducted 
reviews and provided comments on the Draft Applicable, Relevant and Appropriate 
Requirements, the Draft Remedial Investigation, and the Draft Remedial 
Alternatives, Also during January of this reporting period, the MDNR spent 
considerable time during preparations to resolve the dispute between the EPA and 
the MDNR regarding the MDNR request to the EPA to conduct test pitting at 
selected anomalies identified during the Magnetometer Survey. On February 1, 
1994, a tele-conference was held between EPA and MDNR. This tele-conference 
concluded the Dispute Resolution Process with the following agreements: 1) On the 
installation of additional monitor wells, it was agreed that the monitor well 
nest that is to be installed to the south will be located between Erie Road and 
the railroad tracks; if monitoring of the well installed between existing monitor 
wells 3 and the MDNR's proposed location 4 identifies carcinogenic contaminants 
above levels of concern, then the EPA agrees to install at least one additional 
downgradient monitoring well, 2) The MDNR will develop and submit to EPA a 
proposal to test pit high priority anomalies. The EPA agrees to evaluate the 
results of the test pitting prior to recommending a remedy for the site. Also 
during this reporting period, the MDNR received and is in the process of 
reviewing the Draft Risk Assessment and the Draft Feasibility Study. During this 
reporting period, we also reviewed expenditure reports, developed, completed and 
reviewed Quarterly Progress Reports for the FY93, Q3 reporting period. 

TASK 2: COMMUNITY RELATIONS: During this reporting period, no contacts with the 
public were made regarding this site, 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

BUDGETED AMOUNT: $36,000 $9,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 6,827 $-0-
ESTIMATED EXPENDITURES TO DATE: $40,025 $4,975 
PLANNED EXPENDITURES TO DATE: $40,025 $4,975 

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 
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TOTAL FUNDING FOR THIS ACTIVITY: $45,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 6,827 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $45,000 

TIME AND FUNDS REMAINING (BALANCE): 6 months $-0-

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 
6 months $10,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
There are insufficient funds remaining in the cooperative agreement to provide 
state input through completion of the RI/FS, During this reporting period the 
MDNR submitted a cooperative agreement application for a grant increase in the 
amount of $10,000, We are awaiting EPA action on this request. 

Prepared by J^2^t.c.--^rO^>^-^4g^^ Date 
(Project iTanager) 

Date Approved by /_ / .,t̂ ..,w=(L .L / < ^ W ^ ^ 
(Supervisor) 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY94, Ql 

Site name: Albion-Sheridan LF MSCA #: V995339-01-0 
Activity: RI/FS Budget period ends: 09/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: During this reporting period, the MDNR conducted 
a Magnetometer Survey over the entire surface of the landfill, utilizing state 
funds. The results of the survey were presented to the EPA on December 15, 1993. 
On November 22, 1993, the EPA and the MDNR held a meeting at the offices of WW 
Engineering and Science, the EPA contractor for the site. The purpose of the 
meeting was to discuss: the application of the presumptive remedy guidance for 
this site; the status of the Remedial Investigation; streamlining the Feasibility 
Study; site enforcement status and the project schedule. In addition, potential 
remedial alternatives for source control and groundwater that may be evaluated 
in the Feasibility Study were discussed. The meeting concluded with an agreement 
that certain tasks would be accomplished by the EPA and the MDNR according to an 
agreed to time schedule. Late in December 1993, the MDNR received replacement 
pages for the Draft Phase I Summary Report, The report is now called the 
Remedial Investigation Report. The MDNR will begin the review on the amended 
report, following the holidays, in January 1994. On December 13, 1993, MDNR 
staff made a site visit for the purpose of collecting static water levels from 
selected monitor wells at the site, including the MDNR wells in the area of the 
Orchard Knolls Subdivision. Staff also managed to locate MDNR monitor well 
number 1 at Orchard Knolls, which heretofore had remained lost. The new static 
water level data was used by MDNR to evaluate the theory that there is a 
northwest component to groundwater flow from the site. The MDNR analysis of the 
groundwater flow from the site was also presented to the EPA on December 15, 
1993. Pending the EPA evaluation of the MDNR Magnetometer and groundwater flow 
data, the EPA and MDNR may enter the Dispute Resolution process. During this 
reporting period, we also reviewed expenditure reports, developed, completed and 
reviewed Quarterly Progress Reports for the FY93, Q3 reporting period, 

TASK 2: COMMUNITY RELATIONS: During this reporting period, only two contacts 
with the public were made regarding this site. The contacts both occurred during 
the preparation for and the performance of the Magnetometer Survey, MDNR staff 
were contacted on the site by Mr, Prater, the homeowner on the south side of the 
site and by the former owner of the southern portion of the landfill who recently 
sold land included in the fill area to Mr, Prater, No other community relations 
work was accomplished this reporting period. 
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$36,000 
$ 5,245 
$36,325 
$36,325 

$9,000 
$-0-
$4,975 
$4,975 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

BUDGETED AMOUNT: 
ESTIMATED EXPENDITURES THIS QUARTER: 
ESTIMATED EXPENDITURES TO DATE: 
PLANNED EXPENDITURES TO DATE: 

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $45,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 5,245 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $41,300 

TIME AND FUNDS REMAINING (BALANCE): 9 months $2,785 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 
9 months $15,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
There are insufficient funds remaining in the cooperative agreement to provide 
state input through completion of the RI/FS. There is currently $5,000 listed 
on the FY94 SCAP for the RI/FS under the alternate designation. The MDNR will 
submit a cooperative agreement application for these funds in FY94, Q2, and 
requests that the EPA release these funds and assign them to this site. The 
complexity of the site geology has lead to a greater amount of staff time being 
spent on this project than was originally projected. Most of the technical 
involvement required of the MDNR for this site has been completed at this time. 
At the present time, we project that the combination of the funds currently on 
the SCAP and the remaining funds in the cooperative agreement should be 
sufficient to carry us through the RI/FS, 

Prepared b^--«^*-^' ^^^.^^N^^-J-T^^-^V-^v-^ Date 
(Project Manager) 

^/ii/w 

Approved by ( J i c u . ^ ^ c ^ C c / ^ A ^ U - r f U ^ C / Date ^////^/ 
(Supervisor) 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY93, Q4 

Site name: Albion-Sheridan LF MSCA #: V995339-01-0 
Activity: RI/FS Budget period ends: 09/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: During this reporting period, the MDNR continued 
our review of the Draft Phase I Summary Report on the field investigation 
conducted at the site. Following a cursory review of the document, MDNR staff 
met with the EPA on June 30, 1993, at the offices of the EPA contractor in Grand 
Rapids, Michigan, to discuss the report and explore, what if any additional field 
work needed to done at the site. Following the meeting, MDNR staff had the 
opportunity to conduct a detailed review on the data presented in the report. 
We concluded that there were some significant problems that were identified by 
the report and expressed our concerns in our comments dated July 14, 1993. The 
EPA reviewed our comments and on August 5, 1993 a conference call was held 
between EPA and MDNR staff. During the meeting, EPA asked for and MDNR agreed 
to submit as list of recommendations that MDNR felt needed to be implemented. 
In a letter dated August 10, 1993, the MDNR stated our recommendations for 
additional work to be done at the site. We also reviewed expenditure reports, 
developed, completed and reviewed Quarterly Progress Reports for the FY93, Q3 
reporting period. The MDNR also reached a decision this reporting period to 
proceed with a state funded Magnetometer Survey over the entire surface of the 
landfill. It should be noted here that no funds from any federal grant have, are 
or will be used to conduct this survey, 

TASK 2: COMMUNITY RELATIONS: No community relations work was completed for this 
site under this grant during this reporting period. 

TASK 1 TASK 2 
$36,000 
$ 9,524 
$31,080 
$31,000 

$9,000 
$-0-
$4,975 
$5,000 

FINANCIAL REPORTING BY TASK: 

BUDGETED AMOUNT: 
ESTIMATED EXPENDITURES THIS QUARTER: 
ESTIMATED EXPENDITURES TO DATE: 
PLANNED EXPENDITURES TO DATE: 

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $45,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 9,524 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $36,055 

TINE AND FUNDS REMAINING (BALANCE): 12 months $8,945 



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 
12 months $11,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
None 

Prepared by •. ..... • .. • Date 
(Project Manager) 

Approved by ^ ^ L , ^ r ^ p f ^ U t ^ r r ^ ^ ^ d y ^ - Q h ^ Date / I ' l ^ ' ^ ^ 
(Supervisor) ^ ^ , - f l / 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMPSUM MSCA 

Reporting Period: FY93, Q3 

Site name: Albion-Sheridan LF MSCA #: V995339-01-0 
Activity: RI/FS Budget period ends: 09/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: The Michigan Department of Natural Resources 
(MDNR) received and reviewed the Work PI and for a supplemental geophysical survey 
to be conducted west of the landfill. Comments were transmitted to the EPA. The 
MDNR also prepared a grant application and submitted same to the EPA during this 
reporting period. On June 14, 1993, we received and began reviewing the Draft 
Phase I Summary Report on the field investigation conducted at the site. 
Following a cursory review of the document, MDNR staff met with the EPA on June 
30, 1993, at the offices of the EPA contractor in Grand Rapids, Michigan, to 
discuss the report and explore what if any additonal field work needed to done 
at the site. We also reviewed expenditure reports, developed, completed and 
reviewed Quarterly Progress Reports for the FY93, Q2 reporting period, 

TASK 2: COMMUNITY RELATIONS: No community relations work was completed for this 
site under this grant during this reporting period. 

TASK 1 TASK 2 
$24,000 
$ 1,660 
$21,556 
$21,556 

$6,000 
$-0-
$4,975 
$4,975 

FINANCIAL REPORTING BY TASK: 

BUDGETED AMOUNT: 
ESTIMATED EXPENDITURES THIS QUARTER: 
ESTIMATED EXPENDITURES TO DATE: 
PLANNED EXPENDITURES TO DATE: 

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $30,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 1,660 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $26,531 

TIME AND FUNDS REMAINING (BALANCE): 15 months $3,469 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 
15 months $15,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
The MDNR has determined that the funds remaining for this activity will not be 
sufficient to provide assistance through the remainder of this activity. Funds 
are available on the Superfund Comprehensive Accomplishments Plan for this 



.- ^--r/-.^ 

activity and the MDNR has submitted a grant application for $15,000 during this 
reporting period. 

S/Wf3 
Approved by C J C ^ J I . ^ J ^. yA^^yO^Lcx .v fa te ^ / V / f J 7 

(Supervisor) ^ C L J 

Prepared by.x'^^'^'^^^'^ \ ^ _ _ p y c : ~ ^ c . y ^ < ^ ^— Date 
(Project Manager) 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY93, Q2 

Site name: Albion-Sheridan LF MSCA #: V995339-01-0 
Activity: RI/FS Budget period ends: 09/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES TAKEN OR 
PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: The Michigan Department of Natural Resources 
(MDNR) received and reviewed the preliminary monitor well analysis data supplied 
by the U.S. Environmental Protection Agency (EPA). The MDNR also supplied the 
EPA with a copy of the Michigan Water Resources Commission exemption for 
groundwater cleanups. We also reviewed expenditure reports, developed, completed 
and reviewed Quarterly Progress Reports for the FY93, Ql reporting period. 

TASK 2: COMMUNITY RELATIONS: On January 20, 1993, the MDNR participated with 
the EPA in a public informational session at the Parma Township Hall. The 
purpose of the meeting was to inform the citizens of Parma Township of the site 
status and give the citizens a perspective of the direction that the Remedial 
Investigation is heading. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

BUDGETED AMOUNT: $24,000 $6,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 2,102 $ 526 
ESTIMATED EXPENDITURES TO DATE: $19,896 $4,975 
PLANNED EXPENDITURES TO DATE: $19,900 $5,000 

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $30,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 2,628 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $24,871 

TIME AND FUNDS REMAINING (BALANCE): 18 months $5,129 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 
18 months $15,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
Charges include corrections to the account from charges made to incorrect account 
and cost center numbers during FY93,Q1. The MDNR has determined that the funds 
remaining for this activity will not be sufficient to complete the project. 
Funds are available on the Superfund Comprehensive Accomplishments Plan for this 
activity and the MDNR will be submitting an application for these funds during 
FY93, Q3. 



Prepared by Date 
(Project Manager) 

Approved by 
(Supervisor) 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 
LUMP SUM MSCA 

Reporting Period: FY93, Ql 

Site name: Albion-Sheridan LF MSCA #: V995339-01-0 
Activity: RI/FS Budget period ends: 09/30/94 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: The Michigan Department of Natural 
Resources (MDNR) provided the U.S. Environmental Protection Agency with 
contractor oversight during field activities. These included the 
installation of monitor wells, installation of soil borings, installation 
of fencing, collecting water samples during verticaT sampling for monitor 
well installation, conducting the EM-31 and EM-34 geophysical surveys and 
the magnetometer survey, and monitor well development. The MDNR also 
participated in a working meeting at the site during which the preliminary 
data from the vertical sampling was presented and discussed. 

TASK 2: COMMUNITY RELATIONS: On December 3, 1992, the MDNR staff were 
invited to participate in an open public informational session at Albion 
College. The site status was presented and general information was given 
about the Superfund program. The audience was encouraged to ask question 
regarding the site or any other environmental matter. 

FINANCIAL REPORTING BY TASK: 
TASK 1 TASK 2 

BUDGETED AMOUNT: $24,000 $6,000 
ESTIMATED EXPENDITURES THIS QUARTER: $6,498 $1,625 
ESTIMATED EXPENDITURES TO DATE: $17,794 $4,449 
PLANNED EXPENDITURES TO DATE: $17,794 $4,449 

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $30,000 
ESTIMATED EXPENDITURES THIS QUARTER: $ 8,123 
ESTIMATED EXPENDITURES TO OATE FOR THIS ACTIVITY: $22,243 

TIME AND FUNDS REMAINING (BALANCE): 21 months $7,757 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 
21 months $15,000 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
The MDNR has determined that the funds remaining for this activity 
will not be sufficient to complete the project. The funds are 
available on the Superfund Comprehensive Accomplishments Plan for 
this activity and the MDNR wiTT be submitting an application for 
these funds during FY93, Q3. 



Prepared by Date 
(Project Manager) 
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MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 

Reporting Period: FY92, Q4 

Site name: 
Activity: 

Albion-Sheridan L.F. 
RI/FS 

MSCA #: V995339-01-0 
Budget period ends: 03/31/93 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: MDNR Provided EPA contractor with file 
review of historical files. Staff also provided review and 
evaluation of sample data from samples collected in Q3 near the 
site. Staff met at the site with EPA and contractor to discuss 
the plans for pre-RI site set up prior to commencement of field 
work. Late in Q4, staff provided assistance with field 
activities as outlined in the work plan. 

TASK 2: COMMUNITY RELATIONS: Responded to requests for information and 
provided the the public with appropriate information and 
documents. 

FINANCIAL REPORTING BY TASK: 

BUDGETED AMOUNT: 
ESTIMATED EXPENDITURES THIS QUARTER: 
ESTIMATED EXPENDITURES TO DATE: 
PLANNED EXPENDITURES TO DATE: 

TASK 1 TASK 2 
$23,000 
$6,439 
$14,459 
$14,459 

$7,000 
$1,861 
$4,248 
$4,248 

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $30,000 
ESTIMATED EXPENDITURES THIS QUARTER: $8,300 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $15,525 

TIME AND FUNDS REMAINING (BALANCE): TIME: 6 MONTHS 
FUNDS: $11,293 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: TIME: 15 MONTHS 
FUNDS:$11,293 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
A request for an extension of the budget period for this activity 

will be submitted. 

Prepared by 

Approved 

Date 
(Project Manager) 

( S u p e r v i s o r ) ( ~ 7 ~ 

rev. 1/92 



MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 

Reporting Period: FY92, Q4 

Site name: 
Activity: 

Albion-Sheridan L.F. 
RI/FS 

MSCA #: .V995339-01-0 
Budget period ends: 03/31/93 

• 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVI-TY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: MDNR Provided EPA contractor with file 
review of historical files. Staff also provided review and 
evaluation of sample data from samples collected in Q3 near the 
site. Staff met at the site with EPA and contractor to discuss 
the plans for pre-RI site set up prior to commencement of field 
work. Late in Q4, staff provided assistance with field 
activities as outlined in the work plan. 

TASK 2: COMMUNITY RELATIONS: Responded to requests for information and 
provided the the public with appropriate information and 
documents. 

• 

TASK 1 TASK 2 
$23,000 
$6,439 
$14,459 
$14,459 

$7,000 
$1,861 
$4,248 
$4,248 

FINANCIAL REPORTING BY TASK: 

BUDGETED AMOUNT: 
ESTIMATED EXPENDITURES THIS QUARTER: 
ESTIMATED EXPENDITURES TO DATE: 
PLANNED EXPENDITURES TO DATE: 

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $30,000 
ESTIMATED EXPENDITURES THIS QUARTER: $8,300 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $15,525 

TIME AND FUNDS REMAINING (BALANCE): TIME: 6 MONTHS 
FUNDS: $11,293 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: TIME: 15 MONTHS 
FUNDS:$11,293 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
A request for an extension of the budget period for this activity 

will be submitted. 

Prepared by 

Approved by 

(Project Manager) 

(Supervisor) 

Date 

Date 

rev. 1/92 



MICHIGAN oQPERFUND SITE COOPERATIVE AGREEix̂ NT 
QUARTERLY PROGRESS REPORT 

FEDERAL LEAD SITE 

Reporting Period: FY92, Q3 

Site name: 
Activity: 

Albion-Sheridan L.F. 
RI/FS 

MSCA #: V995339-01-0 
Budget period ends: 03/31/93 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED, IDENTIFY BY TASK) 

TASK 1: TECHNICAL ASSISTANCE: Provided EPA with review and written 
comment on draft Work Plan for proposed site field activity. 
MDNR also collected and had analyzed, with EPA concurrence, 
samples of a groundwater seep downgradient of the landfill. 
On a separate occasion, MDNR met at the site with EPA and their 
contractor for a site visit. 

TASK 2: COMMUNITY RELATIONS: Responded to requests for information and 
provided the the public with appropriate information and 
documents. 

FINANCIAL REPORTING BY TASK: 

BUDGETED AMOUNT: 
ESTIMATED EXPENDITURES THIS QUARTER: 
ESTIMATED EXPENDITURES TO DATE: 
PLANNED EXPENDITURES TO DATE: 

TASK 1 TASK 2 
$23,000 
$8,020 
$8,020 
$8,020 

$7,000 
$2,387 
$2,387 
$2,387 

EXPLANATION OF SIGNIFICANT DIFFERENCES: NONE 

TOTAL FUNDING FOR THIS ACTIVITY: $30,000 
ESTIMATED EXPENDITURES THIS QUARTER: $10,407 
ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $10,407 

TIME AND FUNDS REMAINING (BALANCE): TIME: 3 MONTHS 
FUNDS: $19,593 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: TIME: 18 MONTHS 
FUNDS:$19,593 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: 
None 

Prepared by 

Approved by 

Date 
(Project Manager) 

(Supervisor 
Date ^^Z^/f^_. 

rev. 1/92 


